530 Fifth Avenue, New York, Ivy TUUIC-2100 (@ o) Dae v oo

Fred C.Hart Associates,Inc.

January 14,

ﬁ;ﬁ;ﬁg: Chief, Investigations and

Piftsburgn 52 Compliance Branch

'~ Emergency and Remedial Response
Crery = C. Division

rre &£ J.S.E.P.A.

Soutntie = .
Loe~ Cc~e ., 26 Federal Plaza

New York, NY 10278

Attn: Nigel Robinson
Asbestos Disposal Sites

Dear Mr. Robinson:

50%2Z

1988

Enclosed please find two copies of the Monthly Periodic Progress
report for the period December 1, 1987 through December 3, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

zl@ncu A. Bak—

Frances B. Barker
Project Manager

FBB/aa

cc: J. Moorman
W. Tucker
R. Beasley

T. Morahan

700 €SV

0420

4



NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

MONTHLY PERIODIC PROGRESS REPORT
December 1, 1987 - December 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index
No. CERCLA-50103 issued to National Gypsum Company, the following
activities were conducted during the month of December 1987

on behalf of National Gypsum by Fred C. Hart Associates, Inc.
(HART).

Section 1I-C

During December, HART personnel began responding to EPA's comments
on the draft Remedial Investigation (RI) Report. On December
17, Tom Morahan (HART), Prancie Barker (HART), Jim Moorman
(Cadwalader, Wickersham & Taft) and Joseph Keller (National
Gypsum) met with Raymond Basso (EPA), Nigel Robinson (EPA) and
William Tucker (EPA) to discuss the comments to the draft RI
Report. It was decided at this meeting that HART would revise
the RI Report for the Millington site only and prepare a
Feasibility Work Plan for the Millington site for submittal
to EPA on February 29, 1988.

Work anticipated to occur in Janaury includes responding to
EPA's comments on the draft RI Report and continuing with the
additional engineering studies of the Millington site.
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